

# WEEKLY SNAPSHOT



*Administration building façade*



*Framing of butterfly ceiling*

## ADMINISTRATION BUILDING

- Installation of curtain wall façade on south wall
- Framing of butterfly to ceilings on entry area and Level 1
- Roof steel erection is underway
- Sheeting to Children's library ceiling
- Glass install on Ground and Level 1
- Framing to ceilings on Level 2
- Amenities fit off Ground
- Installation of façade stone on east elevation of Ground floor

## MAIN LIBRARY


- Internal construction complete
- Final clean underway ready for fit out

## CIVIC PLAZA AND CAR PARK

- Installation of turf and planting
- Waterproofing completed to Civic Plaza
- Cleaning and sealing of pavers continue
- See page 2 for more details on changes to Car Park entry and exit points (Page 2)

## FAST FACT

- 185 workers across the Library, Civic Plaza and Administration Building this week.



## CHANGES TO CAR PARK ENTRY AND EXIT POINTS

- From Tuesday 11 August 2020, changes will be made to the access points in the car park and link to Bradfield Bridge from Nicholas Street.
- Work will start on the Eats building and the existing lift and stairwell will be closed for refurbishment.
- New lift and stair access to the car park will be opened to all pedestrians through the new Library.
- B1 (pink) will provide access between Nicholas Street and the Bradfield Bridge. Pedestrians will only be able to exit right from the B1 lobby.
- B3 (blue) and B5 (green) will remain open for car parking. Car park users will now enter from Nicholas Street via the new library lift lobby (marked A). Access will remain to the pay stations.
- Existing construction fencing will be replaced with new hoarding around the construction which will funnel pedestrians to the new entry and exit points.

**Stay up to date**

Visit [Shapeyouripswich.com.au](https://Shapeyouripswich.com.au)